
10/16/2016 20161215

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/19/2016

JJ07919

CNQ125 Pay Period:  10/16/2016Contract: Estimate Number: 0004 to  12/15/2016Estimate Type: Progress Estimate Approved:No

LU, Inc.Contractor:

Contractor's
Address:

P O Box 607
Kingston Springs,  TN   37082

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/01/2016

04/14/2016

04/29/2016

07/07/2016

%

$0.00

407.0

210.0

210.0

51.60

%Percent Complete($):

%Percent Behind:

BENTON, CARROLL, CHESTER, GIBSON, HARDEMAN, HARDIN, HENRY, MADISON,
SHELBY

40.72

Date Notice to Proceed: 05/20/2016

06/30/2017

$536,812.05

$536,812.05

$81,117.50 $9,297.50$71,820.00

$0.00

$0.00Test Report Payment Adjustments:

$81,117.50 $71,820.00 9,297.50

$81,117.50 $9,297.50$71,820.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The random on-call attenuator repair on various Interstate a

10.88

20161215

Project(s): 98049-4121-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/19/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 05059,297.5098049-4121-04 05The random on-call attenuator repair on various Interstate a

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98049-4121-04 0700 9000 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

98049-4121-04 0701 9001 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

98049-4121-04 0701 0580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $633.25

0.000

0.000

$0.00

$0.00

705-07.20 TRANSITION TO SAFETY SHAPE
(2005 TRACC)

98049-4121-04 0701 0590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $212.50

0.000

0.000

$0.00

$0.00

705-07.21 TRANSITION TO BARRIER WALL
END CAP (2005 TRACC)

98049-4121-04 0701 0600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $559.30

0.000

0.000

$0.00

$0.00

705-07.22 SPLIT FRAME KIT-30IN BACK-UP
(2005 TRACC)

98049-4121-04 0700 0010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $31,500.00

0.000

0.000

$0.00

$0.00

705-07.96 REDIRECTIVE CRASH
CUSHION(REACT 350)(9 BARREL)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98049-4121-04 0700 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $24,250.00

0.000

0.000

$0.00

$0.00

705-07.97 REACT 350 II (6 BARREL) (TL-3)
ATTENUATOR

98049-4121-04 0701 0610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,500.00

0.000

0.000

$0.00

$0.00

705-08.18 TAU-II XXXL BULKHEAD (WIDE
UNIT)

98049-4121-04 0701 0620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,000.00

0.000

0.000

$0.00

$0.00

705-08.19 TAU-II XXXXL BULKHEAD (WIDE
UNIT)

98049-4121-04 0700 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,000.00

0.000

0.000

$0.00

$0.00

705-08.21 IMPACT ATTENUATOR (TAU-II
PARALLEL)

98049-4121-04 0700 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $26,500.00

0.000

0.000

$0.00

$0.00

705-08.22 IMPACT ATTENUATOR (TAU-II
WIDE)

98049-4121-04 0700 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,350.00

0.000

2.000

$0.00

$2,700.00

705-08.23 REPOSITIONING IMPACT
ATTENUATOR (TAU-II)

98049-4121-04 0701 0630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $500.00

0.000

0.000

$0.00

$0.00

705-08.24 TAU-II CABLE GUIDE KIT
(UNIVERSAL)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 6.006.00 0.000.0098049-4121-04 0700 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $600.00

0.000

6.000

$0.00

$3,600.00

705-08.25 TAU-II ENERGY ABSORBING
CARTRIDGE TYPE A (UNIVERSAL

98049-4121-04 0700 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $600.00

0.000

4.000

$0.00

$2,400.00

705-08.26 TAU-II ENERGY ABSORBING
CARTRIDGE TYPE B (UNIVERSAL

98049-4121-04 0701 0640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $275.00

0.000

0.000

$0.00

$0.00

705-08.27 TAU-II END PANEL (UNIVERSAL)

98049-4121-04 0700 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000.00

0.000

1.000

$0.00

$1,000.00

705-08.28 TAU-II FRONT SUPPORT
ASSEMBLY (UNIVERSAL)

98049-4121-04 0700 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $275.00

0.000

2.000

$0.00

$550.00

705-08.29 TAU-II FRONT SUPPORT LEG KIT
(UNIVERSAL)

98049-4121-04 0700 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,150.00

0.000

0.000

$0.00

$0.00

705-08.30 TAU-II MID SUPPORT ASSEMBLY
(UNIVERSAL)

98049-4121-04 0701 0650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $120.00

0.000

0.000

$0.00

$0.00

705-08.31 TAU-II PIPE PANEL MOUNT
(UNIVERSAL)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98049-4121-04 0700 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $300.00

0.000

0.000

$0.00

$0.00

705-08.32 TAU-II SLIDER KIT (UNIVERSAL)

98049-4121-04 0700 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $300.00

0.000

2.000

$0.00

$600.00

705-08.33 TAU-II SLIDING PANEL
(UNIVERSAL)

98049-4121-04 0700 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $680.00

0.000

2.000

$0.00

$1,360.00

705-08.34 TAU-II NOSE PIECE (PARALLEL
UNIT)

98049-4121-04 0701 0660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $800.00

0.000

0.000

$0.00

$0.00

705-08.35 TAU-II PCB BACKSTOP
(PARALLEL UNIT)

98049-4121-04 0700 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $750.00

0.000

0.000

$0.00

$0.00

705-08.36 TAU-II NOSE PIECE (WIDE UNIT)

98049-4121-04 0701 0670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $200.00

0.000

0.000

$0.00

$0.00

705-08.37 TAU-II WIDE SUPPORT LEG
ADAPTER (WIDE UNIT)

98049-4121-04 0701 0680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $400.00

0.000

0.000

$0.00

$0.00

705-08.38 TAU-II WING ASSEMBLY (WIDE
UNIT)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98049-4121-04 0701 0690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $50.00

0.000

0.000

$0.00

$0.00

705-08.39 TAU-II WING BRACE (WIDE UNIT)

98049-4121-04 0701 0700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $600.00

0.000

0.000

$0.00

$0.00

705-08.40 TAU-II XL BULKHEAD (WIDE UNIT)

98049-4121-04 0701 0710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,100.00

0.000

0.000

$0.00

$0.00

705-08.41 TAU-II XXL BULKHEAD (WIDE UNIT

98049-4121-04 0701 0720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,275.00

0.000

0.000

$0.00

$0.00

705-08.52 QUADGUARD MONORAIL
ASSEMBLY, 3 BAY

98049-4121-04 0700 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,000.00

0.000

0.000

$0.00

$0.00

705-08.66 RIP PLATE REPAIR KIT, STAGE 1

98049-4121-04 0700 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,000.00

0.000

0.000

$0.00

$0.00

705-08.67 RIP PLATE REPAIR KIT, STAGE 2

98049-4121-04 0701 0730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,620.25

0.000

0.000

$0.00

$0.00

705-08.68 RIP PLATE REPAIR KIT, STAGE 3
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1.00 2.002.00 0.000.0098049-4121-04 0700 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $510.00

0.000

2.000

$0.00

$1,020.00

705-08.69 PLASTIC NOSE
PIECE/REFLECTOR

98049-4121-04 0701 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $833.00

0.000

0.000

$0.00

$0.00

705-08.74 BASE ASSEMBLY - 9'

98049-4121-04 0701 0750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $636.65

0.000

0.000

$0.00

$0.00

705-08.76 BEAM GUIDE - 20'

98049-4121-04 0701 0760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $238.00

0.000

0.000

$0.00

$0.00

705-08.77 END SHOE (LEFT OR RIGHT)

98049-4121-04 0700 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $340.00

0.000

0.000

$0.00

$0.00

705-08.80 SIDE PANEL - 35"

98049-4121-04 0700 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $399.00

0.000

0.000

$0.00

$0.00

705-08.81 SIDE PANEL - 62"

98049-4121-04 0701 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20.85

0.000

0.000

$0.00

$0.00

705-08.84 SLOT PLATE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98049-4121-04 0701 0780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $109.65

0.000

0.000

$0.00

$0.00

705-08.85 CROSSTIE

98049-4121-04 0701 0790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $187.00

0.000

0.000

$0.00

$0.00

705-08.86 FORM CHANNEL - 3 X 2

98049-4121-04 0701 0800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,465.00

0.000

0.000

$0.00

$0.00

705-08.88 SLED/CUTTER ASSEMBLY

98049-4121-04 0700 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $12,500.00

0.000

0.000

$0.00

$0.00

705-08.90 IMPACT ATTENUATOR (2005
TRACC)

98049-4121-04 0700 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,350.00

0.000

2.000

$0.00

$2,700.00

705-08.91 REPOSITIONING VEHCULR IMP
ATTN(2005TRACC)

98049-4121-04 0700 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $552.50

0.000

0.000

$0.00

$0.00

705-08.92 05 RIP PLATE REPAIR KIT STAGE
2

98049-4121-04 0701 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,119.45

0.000

0.000

$0.00

$0.00

705-08.93 05 RIP PLATE REPAIR KIT STAGE
3
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98049-4121-04 0701 0820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $410.00

0.000

0.000

$0.00

$0.00

705-08.94 05 FRONT ANCH WELDMENT

98049-4121-04 0701 0830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,415.00

0.000

0.000

$0.00

$0.00

705-08.95 05 SECTION MODULE

98049-4121-04 0701 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,465.00

0.000

0.000

$0.00

$0.00

705-08.97 05 SLED/SHREDDER ASSEMBLY

98049-4121-04 0701 0850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $310.25

0.000

0.000

$0.00

$0.00

705-08.98 05 FRAME WELDMENT

98049-4121-04 0701 0860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $473.45

0.000

0.000

$0.00

$0.00

705-08.99 05 BACK-UP FRAME

98049-4121-04 0700 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $17,500.00

0.000

0.000

$0.00

$0.00

705-09.10 IMPACT ATTENUATOR (SCI100GM

98049-4121-04 0700 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,000.00

0.000

0.000

$0.00

$0.00

705-09.11 REPOSITIONING OF IMPACT
ATTENUATOR (SCI100GM)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98049-4121-04 0701 0870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $306.00

0.000

0.000

$0.00

$0.00

705-09.12 CONCRETE ANCHOR BOLT SET
(3/4 IN X 7 IN)

98049-4121-04 0701 0880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $871.00

0.000

0.000

$0.00

$0.00

705-09.13 ASPHALT ANCHOR BOLT SET (3/4
IN X 18 IN)

98049-4121-04 0701 0890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $120.00

0.000

0.000

$0.00

$0.00

705-09.14 BOLT CABLE ADJUSTER

98049-4121-04 0701 0900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6.00

0.000

0.000

$0.00

$0.00

705-09.15 BOLT SLED SIDE PANEL

98049-4121-04 0701 0910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3.00

0.000

0.000

$0.00

$0.00

705-09.16 BOLT FRONT STOP

98049-4121-04 0701 0920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1.50

0.000

0.000

$0.00

$0.00

705-09.17 BOLT SHEAR

98049-4121-04 0701 0930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20.00

0.000

0.000

$0.00

$0.00

705-09.18 BOLT SIDE GUIDE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98049-4121-04 0701 0940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9.00

0.000

0.000

$0.00

$0.00

705-09.19 BOLT TERMINAL BRACE

98049-4121-04 0701 0950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $414.00

0.000

0.000

$0.00

$0.00

705-09.20 BRACE TERMINAL

98049-4121-04 0701 0960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,083.00

0.000

0.000

$0.00

$0.00

705-09.21 CABLE WIRE ROPE W/ SPELTER
SOCKET

98049-4121-04 0701 0970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $34.00

0.000

0.000

$0.00

$0.00

705-09.22 CLIP WIRE ROPE

98049-4121-04 0701 0980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,143.00

0.000

0.000

$0.00

$0.00

705-09.23 CYLINDER SHOCK ARRESTING

98049-4121-04 0701 0990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $89.00

0.000

0.000

$0.00

$0.00

705-09.24 STRAP CYLINDER

98049-4121-04 0701 1000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $414.00

0.000

0.000

$0.00

$0.00

705-09.25 FRAME MOBILE #1

Page 11RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98049-4121-04 0701 1010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $414.00

0.000

0.000

$0.00

$0.00

705-09.26 FRAME MOBILE #2

98049-4121-04 0701 1020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $414.00

0.000

0.000

$0.00

$0.00

705-09.27 FRAME MOBILE #3

98049-4121-04 0701 1030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $414.00

0.000

0.000

$0.00

$0.00

705-09.28 FRAME MOBILE #4

98049-4121-04 0701 1040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $414.00

0.000

0.000

$0.00

$0.00

705-09.29 FRAME MOBILE #5

98049-4121-04 0701 1050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $414.00

0.000

0.000

$0.00

$0.00

705-09.30 FRAME MOBILE #6

98049-4121-04 0701 1060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $94.00

0.000

0.000

$0.00

$0.00

705-09.31 GUIDE SIDE

98049-4121-04 0701 1070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $23.00

0.000

0.000

$0.00

$0.00

705-09.32 KEEPER SIDE #1 (SLED PANEL)
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98049-4121-04 0701 1080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $23.00

0.000

0.000

$0.00

$0.00

705-09.33 KEEPER SIDE #2 (SIDE PANEL)

98049-4121-04 0701 1090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $23.00

0.000

0.000

$0.00

$0.00

705-09.34 KEEPER SIDE #3 (REAR PANEL)

98049-4121-04 0700 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $128.00

0.000

0.000

$0.00

$0.00

705-09.35 PANEL DELINEATOR
(W/REFLECTIVE HAZARD
MARKER)

98049-4121-04 0701 1100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $223.00

0.000

0.000

$0.00

$0.00

705-09.36 PANEL SIDE

98049-4121-04 0701 1110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $414.00

0.000

0.000

$0.00

$0.00

705-09.37 PANEL SLED

98049-4121-04 0701 1120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $206.00

0.000

0.000

$0.00

$0.00

705-09.38 PANEL REAR

98049-4121-04 0701 1130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $103.00

0.000

0.000

$0.00

$0.00

705-09.39 SHEAVE (PULLEY)
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98049-4121-04 0701 1140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,917.00

0.000

0.000

$0.00

$0.00

705-09.40 SLED

98049-4121-04 0701 1150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,263.00

0.000

0.000

$0.00

$0.00

705-09.41 TRANSITION JERSEY BARRIER
RIGHT

98049-4121-04 0701 1160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,263.00

0.000

0.000

$0.00

$0.00

705-09.42 TRANSITION JERSEY BARRIER
LEFT

98049-4121-04 0701 1170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $794.00

0.000

0.000

$0.00

$0.00

705-09.43 TRANSITION 24IN CONCRETE

98049-4121-04 0701 1180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $57.00

0.000

0.000

$0.00

$0.00

705-09.44 BOOT CYLINDER

98049-4121-04 0700 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $240.00

0.000

0.000

$0.00

$0.00

705-14.21 SC B-U CABLE STRAP ASSY

98049-4121-04 0700 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $345.00

0.000

0.000

$0.00

$0.00

705-14.22 CONC. B-U CABLE STRAP ASSY
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0.00 1.001.00 0.000.0098049-4121-04 0700 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,000.00

0.000

1.000

$0.00

$1,000.00

705-14.30 REPOSITIONING IMPACT
ATTENUATOR(REACT 350)

98049-4121-04 0701 1190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,120.00

0.000

0.000

$0.00

$0.00

705-14.31 CYLINDER  0.8"   CYLINDERS 1 &
2

98049-4121-04 0701 1200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,120.00

0.000

0.000

$0.00

$0.00

705-14.32 CYLINDER  0.9"   CYLINDERS 3 &
4

98049-4121-04 0701 1210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,120.00

0.000

0.000

$0.00

$0.00

705-14.33 CYLINDER  1.0"   CYLINDERS 5 &
6

98049-4121-04 0701 1220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,120.00

0.000

0.000

$0.00

$0.00

705-14.34 CYLINDER  1.108" CYLINDER  7

98049-4121-04 0701 1230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,120.00

0.000

0.000

$0.00

$0.00

705-14.35 CYLINDER  1.385" CYLINDERS 8 &
9

98049-4121-04 0701 1240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12.00

0.000

0.000

$0.00

$0.00

705-14.36 U-BOLTS (1/2" X 3")
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98049-4121-04 0701 1250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12.00

0.000

0.000

$0.00

$0.00

705-14.37 U-BOLTS (3/8" X 3")

98049-4121-04 0701 1260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $35.00

0.000

0.000

$0.00

$0.00

705-14.38 BOX BEAM (8" X 6" X 3/16")

98049-4121-04 0701 1270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $60.00

0.000

0.000

$0.00

$0.00

705-14.50 CYLINDER RETAINER (1' 3" X 5")

98049-4121-04 0701 1280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $23.00

0.000

0.000

$0.00

$0.00

705-14.51 FRONT ANCHOR PIN (1/4" X 1 1/2"
X 3")

98049-4121-04 0701 1290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $82.00

0.000

0.000

$0.00

$0.00

705-14.53 1/2" GALVANIZED CHAIN WITH
HARDWARE

98049-4121-04 0701 1300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $71.00

0.000

0.000

$0.00

$0.00

705-14.54 POLYVINYL COVER

98049-4121-04 0701 1310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $895.00

0.000

0.000

$0.00

$0.00

705-14.55 ANCHOR BOLT SET
(CONCRETE/ASPHALT)
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98049-4121-04 0700 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $425.00

0.000

0.000

$0.00

$0.00

705-14.56 REFLECTIVE NOSE LEFT/RIGHT

98049-4121-04 0701 1320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $660.00

0.000

0.000

$0.00

$0.00

705-14.57 BACKUP SINGLE CABLE-(4
BARREL)

98049-4121-04 0701 1330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $840.00

0.000

0.000

$0.00

$0.00

705-14.58 BACKUP SINGLE CABLE-(6
BARREL)

98049-4121-04 0701 1340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,050.00

0.000

0.000

$0.00

$0.00

705-14.59 BACKUP SINGLE CABLE-(9
BARREL)

98049-4121-04 0701 1350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,975.00

0.000

0.000

$0.00

$0.00

705-14.60 CABLE SYSTEM FOR SIDE
MOUNT-(4 BARREL)

98049-4121-04 0701 1360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,415.00

0.000

0.000

$0.00

$0.00

705-14.61 CABLE SYSTEM FOR SIDE
MOUNT-(6 BARREL)

98049-4121-04 0701 1370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,690.00

0.000

0.000

$0.00

$0.00

705-14.62 CABLE SYSTEM FOR SIDE
MOUNT-(9 BARREL)
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98049-4121-04 0701 1380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $550.00

0.000

0.000

$0.00

$0.00

705-14.63 BOTTOM CABLE-(4 BARREL)

98049-4121-04 0701 1390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $580.00

0.000

0.000

$0.00

$0.00

705-14.64 BOTTOM CABLE-(6 BARREL)

98049-4121-04 0701 1400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,407.00

0.000

0.000

$0.00

$0.00

705-14.65 BOTTOM CABLE-(9 BARREL)

98049-4121-04 0701 1410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $770.00

0.000

0.000

$0.00

$0.00

705-14.66 SIDE MNT ANCHR/CABLE ANCHR
CVR PLT

98049-4121-04 0701 1420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $91.35

0.000

0.000

$0.00

$0.00

705-14.67 PULLOUT BRACKET ASSEMBLY

98049-4121-04 0701 1430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $72.00

0.000

0.000

$0.00

$0.00

705-14.68 3IN X 3IN TUBING

98049-4121-04 0701 1440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $190.00

0.000

0.000

$0.00

$0.00

705-14.69 GALVANIZED STABALIZER BAR
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98049-4121-04 0701 1450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $490.00

0.000

0.000

$0.00

$0.00

705-14.70 TRANSITION PLATE

98049-4121-04 0701 1460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $560.00

0.000

0.000

$0.00

$0.00

705-14.71 TOP CABLE (OLD UNIT)-(4
BARREL)

98049-4121-04 0701 1470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $609.00

0.000

0.000

$0.00

$0.00

705-14.72 TOP CABLE (OLD UNIT)-(6
BARREL)

98049-4121-04 0701 1480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $955.00

0.000

0.000

$0.00

$0.00

705-14.73 TOP CABLE (OLD UNIT)-(9
BARREL)

98049-4121-04 0700 0300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,350.00

1.000

4.000

$1,350.00

$5,400.00

705-15.65 QUADGUARD II IMPACT
ATTENUATOR (REPOSITIONING)

98049-4121-04 0700 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25,100.00

0.000

0.000

$0.00

$0.00

705-15.66 QUADGUARD II IMPACT
ATTENUATOR (WIDE)

98049-4121-04 0700 0320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $14,500.00

0.000

0.000

$0.00

$0.00

705-15.67 QUADGUARD II IMPACT
ATTENUATOR
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6.00 4.004.00 1.000.0098049-4121-04 0700 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,400.00

1.000

4.000

$1,400.00

$5,600.00

705-15.68 NOSE ASSEMBLY QGII STEEL

98049-4121-04 0700 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $50.00

0.000

0.000

$0.00

$0.00

705-15.69 SHIM KIT QGII

98049-4121-04 0700 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $940.00

3.000

11.000

$2,820.00

$10,340.00

705-15.71 HEX FOAM CARTRIDGE, TYPE I

98049-4121-04 0700 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $900.00

3.000

9.000

$2,700.00

$8,100.00

705-15.72 HEX FOAM CARTRIDGE, TYPE II

98049-4121-04 0700 0370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,275.00

0.000

0.000

$0.00

$0.00

705-15.74 DIAPHRAGM ASSEMBLY, QC

98049-4121-04 0700 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $750.00

0.000

0.000

$0.00

$0.00

705-15.75 FENDER PANEL ASSEMBLY

98049-4121-04 0701 1490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,120.00

0.000

0.000

$0.00

$0.00

705-15.77 BACKUP ASSEMBLY, TENSION
STRUT

Page 20RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98049-4121-04 0701 1500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,850.00

0.000

0.000

$0.00

$0.00

705-15.79 MONORAIL ASSEMBLY, 4-6 BAY

98049-4121-04 0701 1510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,950.00

0.000

0.000

$0.00

$0.00

705-15.80 MONORAIL ASSEMBLY, 7-9 BAY

98049-4121-04 0701 1520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $638.00

0.000

0.000

$0.00

$0.00

705-15.82 TRANSITION PANEL, NEW
JERSEY BARRIER

98049-4121-04 0701 1530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $930.00

0.000

0.000

$0.00

$0.00

705-15.83 TRANSITION PANEL, QUAD TO W

98049-4121-04 0701 1540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,260.00

0.000

0.000

$0.00

$0.00

705-15.84 DIAPHRAGM ASSEMBLY, WIDE

98049-4121-04 0701 1550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,425.00

0.000

0.000

$0.00

$0.00

705-15.85 BACKUP ASSEMBLY, TENSION
STRUT, WIDE

98049-4121-04 0701 1560 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,230.00

0.000

0.000

$0.00

$0.00

705-15.87 BACKUP ASSEMBLY, CONCRETE
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98049-4121-04 0701 1570 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $370.00

0.000

0.000

$0.00

$0.00

705-15.88 END SHOE, CONCRETE

98049-4121-04 0701 1580 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,423.00

0.000

0.000

$0.00

$0.00

705-15.89 BACKUP ASSEMBLY,
CONCRETE, WIDE

98049-4121-04 0701 1590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $330.00

0.000

0.000

$0.00

$0.00

705-15.90 EXTENSION PANEL

98049-4121-04 0701 1600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $85.00

0.000

0.000

$0.00

$0.00

705-15.91 PIVOT SUPPORT BRACKET

98049-4121-04 0700 0390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,050.00

0.000

0.000

$0.00

$0.00

705-15.92 TRANS PANEL NEW JERSEY
BARRIER WIDE

98049-4121-04 0700 0400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,400.00

0.000

0.000

$0.00

$0.00

705-15.93 TRANS PANEL QUAD TO W WIDE

98049-4121-04 0700 0410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $127.50

1.000

9.000

$127.50

$1,147.50

705-16.75 HAZARD REFLECTORS
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98049-4121-04 0700 0420 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $21.25

0.000

0.000

$0.00

$0.00

705-16.77 REPAIR OF CONCRETE BACKUP
WALL

98049-4121-04 0700 0430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $50.00

0.000

0.000

$0.00

$0.00

705-17.08 CARTRIDGE SUPPORT
BRACKETS

98049-4121-04 0701 1610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $113.50

0.000

0.000

$0.00

$0.00

705-17.18 CBL 3/4 X 6FT6IN /DLB
SWG/NOHWI

98049-4121-04 0701 1620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $209.00

0.000

0.000

$0.00

$0.00

705-17.19 CBL 3/4 X 19FT7IN /SNG SWG

98049-4121-04 0701 1630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $456.00

0.000

0.000

$0.00

$0.00

705-17.20 DIAPHRAGM #1

98049-4121-04 0701 1640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $505.75

0.000

0.000

$0.00

$0.00

705-17.21 DIAPHRAGM #2

98049-4121-04 0701 1650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $352.75

0.000

0.000

$0.00

$0.00

705-17.23 DIAPHRAGM #10
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98049-4121-04 0700 0440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $782.00

0.000

0.000

$0.00

$0.00

705-17.24 HDPE NOSE PIECE

98049-4121-04 0701 1660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $977.50

0.000

0.000

$0.00

$0.00

705-17.25 HDPE FRONT PANEL

98049-4121-04 0701 1670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $980.00

0.000

0.000

$0.00

$0.00

705-17.26 HDPE MIDDLE PANEL

98049-4121-04 0701 1680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $985.00

0.000

0.000

$0.00

$0.00

705-17.27 HDPE REAR PANEL

98049-4121-04 0701 1690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,195.00

0.000

0.000

$0.00

$0.00

705-17.28 COMPLETE BASE UNIT

98049-4121-04 0701 1700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20.00

0.000

0.000

$0.00

$0.00

705-17.29 PLATE WASHER 5/16IN X 2IN X
1FT2IN

98049-4121-04 0701 1710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $952.00

0.000

0.000

$0.00

$0.00

705-17.30 BACK-UP POST
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98049-4121-04 0701 1720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $539.75

0.000

0.000

$0.00

$0.00

705-17.31 FRONT BASEPLATE / POST
ASSEMBLY

98049-4121-04 0700 0450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $170.00

0.000

0.000

$0.00

$0.00

705-17.32 BREAKAWAY POST (TOP)

98049-4121-04 0700 0460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8.50

0.000

0.000

$0.00

$0.00

705-17.33 BREAKAWAY BOLT ASSEMBLY

98049-4121-04 0700 0470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $24,900.00

0.000

0.000

$0.00

$0.00

705-17.35 IMPACT ATTENUATOR (HEART)

98049-4121-04 0701 1730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,349.00

0.000

0.000

$0.00

$0.00

705-17.36 TRANSITION TO SAFETY SHAPE

98049-4121-04 0701 1740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $701.25

0.000

0.000

$0.00

$0.00

705-17.37 TRANSITION TO BARRIER WALL
(END CAP)

98049-4121-04 0701 1750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $374.00

0.000

0.000

$0.00

$0.00

705-17.40 WIDETRACC LONG WING POST

Page 25RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/19/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98049-4121-04 0701 1760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $306.00

0.000

0.000

$0.00

$0.00

705-17.41 WIDETRACC SHORT WING POST

98049-4121-04 0701 1770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $743.75

0.000

0.000

$0.00

$0.00

705-17.42 WIDETRACC EXT CHANNEL

98049-4121-04 0701 1780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $348.50

0.000

0.000

$0.00

$0.00

705-17.43 WIDETRACC PANEL

98049-4121-04 0700 0480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $475.00

0.000

0.000

$0.00

$0.00

705-17.71 WIDETRACC CABLE SYSTEM (W/
HARDWARE)

98049-4121-04 0700 0490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $675.00

0.000

0.000

$0.00

$0.00

705-17.72 WIDETRACC FRAME (W/
HARDWARE)

98049-4121-04 0700 0500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $625.00

0.000

0.000

$0.00

$0.00

705-17.73 WIDETRACC EXTENSION FOOT
(RIGHT) (W/ HARDWARE)

98049-4121-04 0700 0510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $625.00

0.000

0.000

$0.00

$0.00

705-17.74 WIDETRACC EXTENSION FOOT
(LEFT) (W/ HARDWARE)
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98049-4121-04 0700 0520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $85.00

0.000

0.000

$0.00

$0.00

705-17.89 HEART REFLECTIVE TAPE

98049-4121-04 0701 1790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $102.85

0.000

0.000

$0.00

$0.00

705-17.90 HEART REPAIR DPHM-L WR BKT

98049-4121-04 0701 1800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $412.25

0.000

0.000

$0.00

$0.00

705-17.91 HEART CRS-RPR DPH 3-9

98049-4121-04 0700 0530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000.00

0.000

0.000

$0.00

$0.00

705-17.92 REPOSITIONING IMPACT
ATTENUATOR (HEART)

98049-4121-04 0700 0540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $19,000.00

0.000

0.000

$0.00

$0.00

705-17.93 IMPACT ATTENUATOR
(WIDETRACC 2005)

98049-4121-04 0700 0550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $900.00

1.000

9.000

$900.00

$8,100.00

712-01.50 MAINTENANCE OF TRAFFIC

98049-4121-04 0700 0560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $637.00

0.000

0.000

$0.00

$0.00

712-01.52 MAINTENANCE OF TRAFFIC (
)/(NIGHT WORK)
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0.50 1.001.00 0.000.0098049-4121-04 0700 0570 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25,500.00

0.000

1.000

$0.00

$25,500.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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